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 CHANGE ORDER No. 2 

 

 

PROJECT:      West Frisco Wastewater Improvements 

 

PROJECT NUMBER:   CIP 06-0011  BID NUMBER:   0701-030 

 
CONTRACT AMOUNT:  $5,660,862.30  CONTRACT DATE:  March 23, 2007  
 
DATE:   October 21, 2008 
 

CONTRACTOR: 
 

Oscar Renda Contracting, Inc. 
522 Benson Lane 
Roanoke, TX 76262 
Phone: (817) 491-2703 
Fax: (817) 491-1627 

 
You are directed to make the changes noted below in the subject Contract: 
 
CITY OF FRISCO: 
                   

By:   

Name: George Purefoy, City Manager                                       

Dated:                                  
  

 

NATURE OF CHANGES: 

The contractor is directed to make the following changes to the project:  

X.1.)  Remove 136 lineal feet of 36-inch RCP storm sewer that is located above the parallel force 
mains to allow construction of the force mains at Station 44+50.  

X.2.) Add one 6-inch air release valve and one 2-inch air release valve and two access manholes.  
In order to avoid utilities at FM 423 and Two Rivers Drive, the grades of the force mains 
were changed and this required the installation of the air release valves at the high point. 

X.3.) Add autotransformer soft starts to pump motors at Fairway Lift Station in accordance with 
electrical power company requirements to lessen peak electrical demand. 

X.4.) Move air release valves from alley at Station 38+50 to avoid elevation conflict with top of 
manhole and finish grade of alley. 

X.5.) Relocate electrical duct bank at Grayhawk Lift Station to new transformer located in 
electrical easement. 

X.6.) Relocate transformer pad and odor control cabinet to avoid conflicts at Fairway Lift Station. 
X.7.) Add 20-inch plug valve at Trails Lift Station to replace existing valve that was not operable. 
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Item 
No. Description 

Quantity 

Units 

Unit Cost Original Revised  

Orig. Rev Orig. Revised Cost Cost 

X.1 
Remove 136 LF of 36” Storm 
Sewer 0 1 LS 0  $6,211.04  $-0- $6,211.04  

X.2 
Add 6” & 2” Air Release 
Valves & 2 manholes 0 1 LS 0  $27,996.09  $-0- $27,996.09  

X.3 

Add autotransformer soft starts 
to pump motors at Fairways Lift 
Station 0 1 LS 0  $20,051.54  $-0- $20,051.54  

X.4 
Move air release valves from 
alley 0 1 LS 0  $7,901.77  $-0- $7,901.77  

X.5 
Relocate electrical duct bank at 
Grayhawk Lift Station 0 1 LS 0  $17,099.48  $-0- $17,099.48  

X.6 

Relocate transformer pad and 
odor control cabinet at Fairways 
Lift Station 0 1 LS 0  $15,197.09  $-0- $15,197.09  

X.7 

Add 20-inch plug valve to 
replace the non-functioning 
valve at Trails Lift Station. 0 1 LS 0  $18,956.15  $-0- $18,956.15  

     Total Cost of Change Order = $113,413.16  

         

         

These changes result in the following adjustment of Contract Price and Contract Time:  

         

Contract Price Prior to this Change Order:                  
 
$5,660,862.30  

         

Net Increase Resulting from this Change Order:  $  113,413.16  

         

Contract Price Including this Change Order: 
 
$5,774,275.46  

 
 
Substantial Completion Date Prior to this Change Order:  January 06, 2008 

 

Substantial Completion Date Resulting from this Change Order: September 28, 2008 
 
 

 
 
 



Change Order #2 
October 21, 2008 

Page 3 of 3  
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
The Above Changes are Approved: 
 
 
City of Frisco 
 
  
By:                                              
 
Name: Elizabeth Metting, P.E., Assistant Director of Engineering/City Engineer 
 
Dated:   
 
 
 
 
Oscar Renda Contracting, Inc. 
 
  
By:                                              
  
Name:             
 
Dated:                                                 


	CITY OF FRISCO:

